

APPROXIMATE TIMELINE

2017

APRIL

- COMPLETE SHIFT OF GOVERNMENT DOCUMENTS TO MAKE ROOM FOR NEW FOLIO SHELVING
- BASEMENT BACK-SHIFTING CONTINUES

MAY

- NEW SOUTH LOBBY FURNITURE INSTALLED
- SPECIAL COLLECTIONS READING ROOM MOVES TO E-102B. STAYS THERE UNTIL NEW AREA IS COMPLETED
- 3-WEST INSTRUCTION ROOM OPENS
- SECOND PHASE OF COMPACT SHELVING INSTALLED IN REMOTE STORAGE 5
- BACK RANGE OF SPECIAL COLLECTIONS STACKS CLEARED, DISASSEMBLED AND STORED ON 2-EAST FOR EVENTUAL REINSTALLATION ON 3-EAST
- COMMENCE MOVE OF THESES AND DISSERTATIONS TO REMOTE STORAGE
- BASEMENT BACK-SHIFTING CONTINUES

JUNE 2017

- BACK RANGE OF SPECIAL COLLECTIONS STACKS RETROFITTED TO RECEIVE ROVI CABINETS
- COMPLETE MOVE OF THESES AND DISSERTATIONS TO REMOTE STORAGE
- COMMENCE MOVE OF SELECTED FOLIOS TO REMOTE STORAGE
- SPECIAL COLLECTIONS PUBLIC AREA INSTALLED ON FIRST FLOOR
- BASEMENT BACK-SHIFTING CONTINUES

JULY 2017

- COMENCE MOVE OF ROVI CABINETS TO SPECIAL COLLECTIONS STACKS
- MOVE FOLIOS REMAINING IN BUILDING TO 3-WEST
- DISSASSEMBLE FOLIO SHELVING IN BASEMENT. PORTIONS WILL BE STORED ON 2-EAST FOR REUSE ON 3-EAST
- FOLIO SHELVES TAKEN TO REMOTE STORAGE 6 AND REASSEMBLED WITH 10-FOOT UPRIGHTS
- INTERNATIONAL DOCUMENTS MOVED TO REMOTE STORAGE 6

- AREA VACATED BY INTERNATIONAL DOCUMENTS REPURPOSED FOR HELP ROOMS AND WRITING CENTER OPERATIONS
- BASEMENT BACK-SHIFTING CONTINUES

FALL (TENTATIVE)

- BASEMENT BACK-SHIFTING COMPLETED
- Q CALL NUMBERS ON 2-WEST SHIFTED TO BASEMENT
- COMMENCE SHIFT OF D CALL NUMBERS (ETC) TO BASEMENT
- INSTALLATION OF DIGITAL SCHOLARSHIP LAB ON 2-WEST

2018

SPRING (EXTREMELY TENTATIVE)

- MAP LIBRARY TO 2-EAST

TBD

- SPECIAL COLLECTIONS STACKS TO 3-EAST
- FEDERAL DOCUMENTS TO VACATED SPC STACKS
- ART LIBRARY TO 3-WEST

